

PORTERVILLE PUBLIC FINANCING AUTHORITY

SUBJECT: ANNUAL MEETING OF THE PORTERVILLE PUBLIC FINANCING AUTHORITY



SOURCE: COMMUNITY DEVELOPMENT DEPARTMENT - REDEVELOPMENT

COMMENT: In 1992, the Porterville Public Financing Authority was formed designating the City Council members as directors. According to the Authority's By-laws, an annual meeting is to be held each year to report on the progress of the Redevelopment Projects being funded by Bond Issue #1 issued in December 1992. In September 2008, the Redevelopment Agency refinanced the Tax Allocation Bonds for the purpose of financing the Porterville Hotel Project and related housing project. The same reporting requirements are necessary.

A status report for these projects is provided as an attachment to this agenda item.

RECOMMENDATION: That the City Council, sitting as the Porterville Public Financing Authority, hold a public meeting in accordance with the Authority's By-laws, accept public comment, and approve the 2013 Status Report for the Redevelopment Bond Issue #1 and refinance of Tax Allocation Bond Projects.

ATTACHMENT: 2013 Status Report for Redevelopment Bond Issue #1 and Refinance of the Tax Allocation Bond Projects

DD  Appropriated/Funded MB CM 

Item No. PFA-01

PORTERVILLE REDEVELOPMENT AGENCY
Bond Issue No. 1 and
Refinance of Tax Allocation Bonds
Status Report
As of November 1, 2013

1992 Total Bond Issue:		\$6,185,000
Redevelopment Fund	\$4,682,242	
Low and Moderate Income Housing Fund	\$1,170,561	
2008 Total Refinance Bond Issue:		\$8,475,000
Redevelopment Fund	\$6,675,000	
Low and Moderate Income Housing Fund	\$1,800,000	

REDEVELOPMENT FUND	STATUS
Projects:	
Porterville Hotel Project	Received Finding of Completion and project has been added to the ROPS 13-14B. Staff has begun the process of negotiations
Streetscape:	
Main Street – Morton Avenue to Olive Avenue (includes conversion of Main Street, Second Street and Hockett Street to two-way traffic)	Complete
Putnam Avenue and Olive Avenue – Hockett Street to Second Street	Design Phase Complete
Street and Pedestrian Lighting of side streets	Construction Documents Complete
Alley Lighting – Morton Avenue to Olive Avenue	Construction Documents Complete
Street Furnishings	Phase I Complete; Additional Phases to be accomplished as funds become available
Main Street – Olive Avenue to Orange Avenue	Design Phase Complete
Parking Lots – Construction and Acquisition:	

REDEVELOPMENT FUND	STATUS
Second/Harrison	Complete
Hockett/Oak	Complete
Railroad – Fourth, Morton to Thurman	Phase I Complete Acquisition of parcels from Morton to Harrison. One parcel sold in 2003-04. Second parcel sold in 2012-13
Second/Olive and adjacent lots	Complete
Building Renovation:	
Financial Incentive Program	14 Façade Renovations Complete
Building Assistance:	
Chamber of Commerce Office Complex	Complete
Loan Repayment:	
City Loan Repayment – Risk Management Fund Loan 1	Complete

LOW AND MODERATE INCOME HOUSING FUND	STATUS
Villa Siena – (Macfarlane & Costa) 70 unit multi use Low and Moderate Housing Project	Project completed and units rented. RDA provided the \$930,000 long term loan per the executed Affordable Housing Agreement.
Low and Moderate First-Time Homebuyer Program HOME Grant Match No. 1 (1994)	Complete - \$250,000 expended
Low and Moderate First-Time Homebuyer Program HOME Grant Match No. 2 (Year 2002)	Complete - \$121,951 expended
Low Income Homebuyer Casas Buena Vista Homebuyer Assistance	Complete - \$425,342 expended
Casas Buena Vista Project Common Area Improvements, Utilities, Meeting Expenses, Escrow Costs, Debt Service	Complete - \$321,830 expended
Multifamily Rental Construction Program :	
Project #1: St. James Place Construction Complete February 2005	Complete - \$254,000 expended

LOW AND MODERATE INCOME HOUSING FUND	STATUS
Project #2: Date Avenue Apartments Infrastructure	(served as the 25% match for the \$1,000,000 HOME grant) Complete - \$115,000 expended

LOW AND MODERATE INCOME HOUSING FUND	STATUS
Implementation Plan	Complete - \$24,364 expended

Note: Bond funds have been allocated toward the highest priority projects as detailed in the Redevelopment Strategic Plan. Projects detailed in the Redevelopment Strategic Plan with a lower priority ranking are not included in this Status Report due to lack of available funds.